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SECTION 496 THRU 498 — RESERVED 
 
 

SECTION 499 — WORKING DRAWINGS 
 
499.01 DESCRIPTION.  This work includes the scheduling and 
distribution of working drawings, which are described in TC-1.02 and 
TC-4.01.  Working drawings shall exhibit good drafting practices and 
represent the original work of the Contractor, fabricator, or supplier. 
Submitting duplicated portions of the Plans as working drawings is 
prohibited.  The Contractor shall also submit calculations or other 
information deemed necessary to backup working drawings when 
requested by the consultant/Administration.  Calculations and other 
backup material shall be signed and sealed by a professional engineer 
registered in the State of Maryland when specifically requested. 
 
499.02 MATERIALS.  Not applicable. 
 
499.03 CONSTRUCTION. 
 
499.03.01 Schedule.  As a first order of work, the Contractor shall 
prepare and submit in conformance with 499.03.02 or 499.03.03 a 
schedule for the submission of the working drawings.  The schedule shall 
be coordinated with and be in full accord with the Progress Schedule 
submitted to the procurement officer under GP-8.04 and TC-5.02. 
 
 The schedule shall include each type of working drawings (e.g. form 
plans, structural steel, etc.), approximate number of drawings to be 
reviewed, estimated date of first submission, and estimated rate of 
submission of drawings (e.g. 5/wk).  Where possible, the most crucial 
drawings shall be submitted first with sufficient time for review so as to 
minimize delays during construction. 
 
499.03.02 Consultant Engineering Firm.  When the Contract 
Documents specify that a consultant engineering firm is to review the 
working drawings for the structure, all working drawings shall be sent to 
that firm. 
 
 To expedite the checking and distribution of working drawings, 
fabricators or suppliers may send prints directly to the appropriate 
consultant engineering firm with copies of all correspondence to the 
Contractor, Director - Office of Bridge Development, and the District 
Engineer.  If the Contractor requests that all plans be routed through the 
Contractor’s office, then the establishment of that procedure should be the 
first order of work so as to avoid possible misunderstandings as to the 
processing.  The Contractor shall be aware that this plan of action will 
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delay the turn around time and will not constitute grounds for complaint 
or a time extension. 
 
 The Contractor, fabricator, or supplier shall furnish to the consultant 
engineering firm six prints each of all working drawings, etc., for primary 
review. 
 
 Once primary review is complete the Contractor, fabricator, or supplier 
shall furnish to the consultant engineering firm additional prints (number 
to be furnished by primary reviewer) for stamping and forwarding to the 
Administration’s Office of Bridge Development for secondary review and 
distribution. 
 
 All working drawings for the structures will not be considered 
accepted until they bear the acceptance stamps of both the consultant 
engineering firm and the Administration’s Office of Bridge Development. 
 
499.03.03 Office of Bridge Development.  When no consultant 
engineering firm is specified in the Contract Documents, all working 
drawings for the structures shall be sent to the Director - Office of Bridge 
Development. 
 
 To expedite the checking and distribution of working drawings, 
fabricators or suppliers may send prints directly to the Director with 
copies of all correspondence to the Contractor and the District Engineer.  
If the Contractor requests that all drawings be routed through the 
Contractor’s office, then the establishment of that procedure should be the 
first order of work so as to avoid possible misunderstandings as to the 
processing.  The Contractor shall be aware that this plan of action will 
delay the turn around time and will not constitute grounds for complaint 
or a time extension. 
 
 The Contractor, fabricator, or supplier shall furnish to the Director 
three prints each of all working drawings, etc., for primary review. 
 
 Once primary review is complete the Contractor, fabricator, or supplier 
shall furnish to the Director additional prints (number to be furnished by 
primary reviewer) for final review and distribution. 
 
499.03.04 Revisions and Substitutions.  All modifications, regardless of 
whether or not the Contract includes a consultant engineering firm, shall 
be sent to the Director - Office of Bridge Development for acceptance.  
Any modifications implemented, without written acceptance from the 
Director - Office of Bridge Development, shall be subject to the 
requirements of GP-5.02. 
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499.04 MEASUREMENT AND PAYMENT.  This work will not 
be measured but the cost will be incidental to other pertinent items 
included in the Contract Documents. 


